

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2004

Program: SPR-0010(36) FFY99		Part: II Research and Development	
Project Title: Development of Rational Overlay Design Procedures for Flexible Pavements		Project ID: 0092-00-05	
Administrative Contact: Nina McLawhorn		Sponsor: Wisconsin Department of Transportation	
WisDOT Technical Contact: Leonard Makowski		Approved Starting Date: Dec 15, 1999	
Approved by COR/Steering Committee:		Approved Ending Date: Jan 31, 2002	
Project Investigator (agency & contact): Marquette University, James A. Crovetti			

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$45,000	\$0	\$0	\$43,000	95%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

No project activities during this work quarter.

Work Next Quarter:

The draft final report will be completed and submitted to the Flexible Pavement TOC for review. A revised final report will be submitted based on comments received.

Circumstances affecting progress/budget:

Completion of the final report has been delayed due to the accumulation of other project activities. The principal investigator is currently on sabbatical leave and is concentrating his time to complete all required project deliverables.