

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2003

Program: SPR-0010(37) FFY2003		Part: II Research and Development	
Project Title: Recycling Asphaltic Pavement Containing Tire Rubber (Rubberized Asphalts) # 93-01a		Project ID: 0092-45-52	
Administrative Contact: Nina McLawhorn		Sponsor:	
WisDOT Technical Contact: Deb Bischoff		Approved Starting Date: 1 October 1993	
Approved by COR/Steering Committee:		Approved Ending Date: 31 December 2001	
Project Investigator (agency & contact): Deb Bischoff - WisDOT			

Description: The objectives of this study were to determine the recyclability of asphalt rubber pavements with respect to design, construction, performance, cost and environmental impacts.

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date
\$21,000			

Progress This Quarter: (Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Decided to combine two separate studies involving crumb rubber into one final report. A draft of the entire report was completed. The review process began and some missing data was tracked down and analyzed and included in the report.

As of December 31, 2003, the study was about 90% complete.

Work Next Quarter:

Will finalize, print, and distribute the final report. This study will be officially closed.

Circumstances affecting progress/budget: